
 
Contract:  60448 Authorization:  2 
  
County:  DuPage 
  
Section:  (22-5&533)WRS-2 
  
Route:  FAP 870 
  
District:  1 
  
Project:        
  
Description:  2.89 KM OF VARIABLE WIDTH WIDENING FOR ADDITIONAL LANES, 
RAILROAD CROSSING IMPROVEMENT, DRAINAGE WORK AND TRAFFIC SIGNAL 
MODIFICATION ON ILLINOIS ROUTE 53 FROM ARMY TRAIL ROAD TO ILLINOIS 
ROUTE 64 IN ADDISON. 
  
Contractor:  Plote Construction, Inc. 
  
Awarded Contract Value:  $8,981,792.18 
 
Authorization Amount:  $163,251.64 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 
 




